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SECTION A - SUPPLEMENTAL INFORMATION

PREVIOUS CONTRACT AMOUNT:                       MFG SYSTEM DEMO

PREVIOUS CONTRACT AMOUNT:                       $6,856,997.32

AMOUNT THIS ACTION:                             $   22,690.89

TOTAL AMOUNT:                                   $6,879,688.21

1.  This is a unilateral contract modification.

2.  The purposes of this Modification P00002 are to:

    a. Exercise the option in Provision H.3 entitled "Option for Additional Level of Effort" for 54 additional Level of Effort (LOE)

hours to allow the contractor to perform approved  Revision 001 to Work Directive WD-FH-0002.

    b. Add an amount of $22,690.89 to fund this exercise of option and the estimated materials costs for implementation of Revision 001

of work directive WD-FH-0002.  The estimated cost for these 54 LOE hours is based on an estimated amount for this particular effort, and

it is not based on any of the estimated cost rates incorporated in Section B of the contract.  The fixed fee being applied to these 54

LOE hours is the agreed upon fixed fee rate for the labor category of Management.

    c. Re-number specific CLINs and SubCLINs as follows, for administrative purposes:

        (1)  Re-number previous CLIN 0001 as new CLIN 0005.

        (2)  Re-number previous SubCLIN 0001AA as new SubCLIN 0005AA.

        (3)  Re-number previous SubCLIN 0001AB as new SubCLIN 0005AB.

        (4)  Re-number previous SubCLIN 0001AC as new SubCLIN 0005AC.

        (5)  Re-number previous CLIN 0003 as new CLIN 0006.

        (6)  Re-number previous SubCLIN 0003AA as new SubCLIN 0006AA.

        (7)  Re-number previous SubCLIN 0003AB as new SubCLIN 0006AB.

        (8)  Re-number previous SubCLIN 0003AC as new SubCLIN 0006AC.

3.  The amount of $22,690.89 being added includes:

    a.  An amount of $15,096.21 for estimated cost under CLIN 0005, previously CLIN 0001.

    b.  An amount of $454.68 for fixed fee under CLIN 0005, previously CLIN 0001.

    c.  An amount of $7,140.00 for estimated materials/travel cost under CLIN 0006, previously CLIN 0003.

4.  To implement the changes listed in Paragraph 2 above the following parts of the contract are revised:

    a.  Section B is changed as follows:

        (1)  Delete previous CLIN 0001, replace it with new CLIN 0005.  List on this new CLIN 0005 the new, revised total contract

amounts for estimated cost, fixed fee, total amount and level of effort hours exercised, to date, including what had previously been

listed under CLIN 0001 plus what has also been awarded under this Modification P00002.

        (2)  Delete previous SubCLIN 0001AA and replace it with new SubCLIN 0005AA in the same amount.

        (3)  Delete previous SubCLIN 0001AB and replace it with new SubCLIN 0005AB in the same amount.

        (4)  Delete previous SubCLIN 0001AC and replace it with new SubCLIN 0005AC.  Include the amount from previous SubCLIN 0001AC of

$874,172.03 plus the increase of $15,550.89 in estimated cost and fixed fee being awarded under this Modification P00002, for a total

amount of $889,722.92 for new SubCLIN 0005AC.  The increase of $15,550.89 includes both the estimated cost of $15,096.21 and the fixed

fee amount of $454.68 necessary to fund the implementation of Revision 001 of work directive WD-FH-0002.

        (5) Delete previous CLIN 0003 and replace it with new CLIN 0006.  List on this new CLIN 0006 the new, revised total contract

amount for estimated materials costs previously listed under CLIN 0003 plus the the estimated materials costs awarded under this

Modification P00002.

        (6) Delete previous SubCLIN 0003AA and replace it with new SUBCLIN 0006AA in the same amount.

        (7) Delete previous SubCLIN 0003AB and replace it with new SubCLIN 0006AB in the same amount.
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        (8) Delete previous SubCLIN 0003AC and replace it with new SubCLIN 0006AC.  Include the amount from previous SubCLIN 0003AC of

$1,682,825.29 plus the increase of $7,140.00 in estimated materials costs awarded under this Modification P00002, for a total amount of

$1,689,965.29.

    b.  Section G is changed as follows:

        (1)  Add the accounting and appropriation data for the funding being added under this Modification P00002.

        (2)  Add new Provision G-3 which confirms, for billing purposes, the re-numbering of the specific CLINs and SubCLINs listed in

Paragraph 2(c) above. (For example: billing previously conducted under SubCLIN 0001AA will now be applied to SubCLIN 0005AA)

5.  As a result of this Modification P00002 the total number of LOE hours exercised under the contract, as listed under CLIN 0005, are

increased by 54 hours, from the previous amount of 47,394 hours to the new amount of 47,448 LOE hours.

6.  As a result of this Modification P00002 the total amount of the estimated cost, as listed under CLIN 0005, is increased by

$15,096.21 from the previous amount of $3,034,999.23, to the new amount of $3,050,095.44.

7.  As a result of this Modification P00002 the total amount of fixed fee, as listed under CLIN 0005, is increased by an amount of

$454.68, from the previous amount of $230,356.14, to the new amount of $230,810.82.

8.  As a result of this Modification P00002 the total amount of both estimated cost and fixed fee combined, as lsited under CLIN 0005,

is increased by $15,550.89, from the previous amount of $3,265,355.37, to the new amount of $3,280,906.26.  The increase of $15,550.89

consists of an increase of $15,096.21 in estimated cost and an increase of $454.68 in fixed fee. This increase is incorporated as a

corresponding increase of $15,550.89 in the total amount of SubCLIN 0005AC to the new SubCLIN amount of $889,722.92.

9.  As a result of Modification P00002 the total amount of CLIN 0006 for estimated materials  is increased by an amount of $7,140.00,

from the previous amount of $1,908,816.66, to the new amount of $1,915,956.66.  This increase is incorporated as a corresponding

increase of $7,140.00 in the total amount of SubCLIN 0006AC to the new SubCLIN amount of $1,689,965.29.

10. As a result of Modification P00002 the total amount of the contract is increased by $22,690.89, from the previous total amount of

$6,856,997.32, to the new total contract amount of $6,879.688.21.

11. All other terms and conditions of Contract W56HZV-05-C-0721, as previously modified, remain unchanged.

                                               *** END OF NARRATIVE A 0002 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

                             (Deleted narrative A0001)

0001AA        DELETED              _______

0001AB        DELETED              _______

0001AC        DELETED              _______

                             (Deleted narrative A0001)

0003AA        DELETED              _______

0003AB        DELETED              _______

0003AC        DELETED              _______

0005          SERVICES LINE ITEM                                                                           $      3,280,906.26              __________________                                                                            __________________

              SECURITY CLASS: Unclassified

The contractor shall furnish all the supplies and

services up to 64,000 manhours to accomplish the

tasks described in the Section C "Scope of Work",

as required by implemented Work Directives.

Estimated Cost:       $3,050,095.44

Fixed Fee:            $  230,810.82

                      _____________

Total Estimated Cost: $3,280,906.26

Labor Hours Exercised to Date:  47,448

                              (End of narrative A001)

0005AA        LABOR                                                                                        $      1,051,245.04              _____                                                                                         __________________

              NOUN: MFG SYSTEM DEMO--MANTECH PROG

              PRON: R352C186R3    PRON AMD: 03    ACRN: AA
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              AMS CD: 778045EA212

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $     1,051,245.04

0005AB        LABOR                                                                                        $      1,339,938.30              _____                                                                                         __________________

              NOUN: MFG SYSTEM DEMO - MANTECH PRO

              PRON: E652V058R3    PRON AMD: 01    ACRN: AB

              AMS CD: 654804

              CUSTOMER ORDER NO: M15MH317M1GU

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $     1,339,938.30

0005AC        LABOR                                                                                        $        889,722.92              _____                                                                                         __________________

              NOUN: 4DJ/FOCUS: HOPE-MANTECH PROG

              PRON: R362C273R3    PRON AMD: 03    ACRN: AC

              AMS CD: 778045EA200

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $       889,722.92

0006          MATERIALS AND TRAVEL COSTS                                                                   $      1,915,956.66              __________________________                                                                    __________________
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              SECURITY CLASS: Unclassified

The contractor shall provide the material, equipment

and travel to accomplish the tasks described in the

Section C Scope of Work as required by implemented

work directives.

                              (End of narrative A001)

0006AA        MATERIALS AND TRAVEL                                                                         $        648,754.96              ____________________                                                                          __________________

              NOUN: MFG SYSTEM DEMO--MANTECH PROG

              PRON: R352C186R3    PRON AMD: 03    ACRN: AA

              AMS CD: 778045EA212

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $       648,754.96

0006AB        MATERIALS AND TRAVEL                                                                         $      1,260,061.70              ____________________                                                                          __________________

              NOUN: MOBILE PARTS HOSPITAL

              PRON: E652V058R3    PRON AMD: 01    ACRN: AB

              AMS CD: 654804

              CUSTOMER ORDER NO: M15MH317M1GU

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $     1,260,061.70

0006AC        MATERIALS AND TRAVEL                                                                         $      1,689,965.29              ____________________                                                                          __________________
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              NOUN: 4DJ/FOCUS: HOPE-MANTECH PROG

              PRON: R362C273R3    PRON AMD: 03    ACRN: AC

              AMS CD: 778045EA200

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $     1,689,965.29
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  R352C186R3             AA       1        $       1,051,245.04  $      -1,051,245.04            $               0.00

        778045EA212                   52C186

0001AB  E652V058R3             AB       2        $       1,339,938.30  $      -1,339,938.30            $               0.00

        654804                        5CT317

        M15MH317M1GU

0001AC  R362C273R3             AC       2        $         874,172.03  $        -874,172.03            $               0.00

        778045EA200                   62C273

0003AA  R352C186R3             AA       2        $         648,754.96  $        -648,754.96            $               0.00

        778045EA212                   52C186

0003AB  E652V058R3             AB       2        $       1,260,061.70  $      -1,260,061.70            $               0.00

        654804                        5CT317

        M15MH317M1GU

0003AC  R362C273R3             AC       2        $       1,682,825.29  $      -1,682,825.29            $               0.00

        778045EA200                   62C273

0005AA  R352C186R3             AA       2        $               0.00  $       1,051,245.04            $       1,051,245.04

        778045EA212                   52C186

0005AB  E652V058R3             AB       2        $               0.00  $       1,339,938.30            $       1,339,938.30

        654804                        5CT317

        M15MH317M1GU

0005AC  R362C273R3             AC       2        $               0.00  $         889,722.92            $         889,722.92

        778045EA200                   62C273

0006AA  R352C186R3             AA       2        $               0.00  $         648,754.96            $         648,754.96

        778045EA212                   52C186

0006AB  E652V058R3             AB       2        $               0.00  $       1,260,061.70            $       1,260,061.70

        654804                        5CT317

        M15MH317M1GU

0006AC  R362C273R3             AC       2        $               0.00  $       1,689,965.29            $       1,689,965.29

        778045EA200                   62C273

                                                                           _________________

                                                         NET CHANGE    $          22,690.89

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   52040000056N6N7EP778045255Y  S20113                W56HZV           $               0.00

Army                 AB        21   52040000051C1C1465480402516  S11116                W52H09           $               0.00

Army                 AC        21   62040000066N6N7EP778045255Y  S20113                W56HZV           $          22,690.89                                                                                                          __________________

                                                                                          NET CHANGE    $          22,690.89

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       6,856,997.32              $          22,690.89              $       6,879,688.21

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  050620400000     S20113  56N6N7E778045EA212255Y              52C186S20113  W56HZV

AA       21  050620400000     S20113  56N6N7E778045EA212255Y              52C186S20113  W56HZV
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ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  050620400000     S11116  51C1C14654804000002516M15MH317M1GU  5CT317S11116

AB       21  050620400000     S11116  51C1C14654804000002516M15MH317M1GU  5CT317S11116  W52H09

AC       21  060720400000     S20113  66N6N7E778045EA200255Y              62C273S20113  W56HZV

G.1     CONTRACTOR: SPECIAL BILLING INSTRUCTIONS

G.1.1   The contractor shall bill to the six-digit SubCLIN and ACRN in accordance with FAR 52.232-4005 ("Invoice Information

Requirements").

G.1.2   If multiple SubCLINs exist on the same 4-digit major CLIN the contractor shall determine which six-digit SubCLIN contains the

oldest fiscal year money and invoice against the SubCLIN containing the oldest money, until fully billed.

G.1.3   To determine the fiscal year of the funds refer to the "Job Order Number" (JON) column listed in the Appropriations and

Accounting Data listed elsewhere in Section G.   The first digit in the JON represents the fiscal year.

G.2     DFAS: SPECIAL PAYING INSTRUCTIONS

G.2.1   DFAS will make payments as billed.

G.3    RE-NUMBERING OF CLINS AND SUBCLINS

G.3.1  Modification P00002 re-numbered the following CLINs and SubCLINs for administrative and billing purposes:

       a.  CLIN 0001 is now re-numbered as CLIN 0005.

       b.  SubCLIN 0001AA is now re-numbered as SubCLIN 0005AA.

       c.  SubCLIN 0001AB is now re-numbered as SubCLIN 0005AB.

       d.  SubCLIN 0001AC is now re-numbered as SubCLIN 0005AC.

       e.  CLIN 0003 is now re-numbered as CLIN 0006.

       f.  SubCLIN 0003AA is now re-numbered as SubCLIN 0006AA.

       g.  SubCLIN 0003AB is now re-numbered as SubCLIN 0006AB.

       h.  SubCLIN 0003AC is now re-numbered as SubCLIN 0006AC.

G.3.2  For billing purposes past charges and billing will now be carried over from the previous CLINs and SubCLINs and applied to the

new, re-numbered CLINs and SubCLINs, as shown above in G.3.1.

                                               *** END OF NARRATIVE G 0001 ***
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